Project Planning Phase — EV Market Intelligence Dashboard

Field	Project Details
Date	29 October 2026
Team ID	Not provided — confirm from MySkillWallet/college
Project Name	EV Market Intelligence Dashboard
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below maps the work to the nine Tableau views and final dashboard delivery. Story points are planning estimates.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Understanding	USN-1	As a project owner, I can inspect the supplied EV CSV and identify the fields needed for the nine visualizations.	3	High	Divyanshu Choudhary
Sprint-1	Sales Analysis	USN-2	As a viewer, I can compare annual sales units across vehicle categories.	3	High	Divyanshu Choudhary
Sprint-1	Manufacturer Analysis	USN-3	As a viewer, I can identify the top 10 EV manufacturers by annual sales units.	2	High	Divyanshu Choudhary
Sprint-1	Battery Analysis	USN-4	As a viewer, I can compare the mix of battery technologies in the dataset.	2	High	Divyanshu Choudhary
Sprint-1	Range & Geography	USN-5	As a viewer, I can compare driving range by category and inspect manufacturing-country distribution.	3	High	Divyanshu Choudhary
Sprint-2	Customer Analysis	USN-6	As a viewer, I can compare average customer satisfaction across vehicle categories.	2	Medium	Divyanshu Choudhary
Sprint-2	Trend Analysis	USN-7	As a viewer, I can inspect annual sales trends by model year.	2	High	Divyanshu Choudhary
Sprint-2	Battery Capacity Analysis	USN-8	As a viewer, I can explore the relationship between battery capacity and driving range.	3	High	Divyanshu Choudhary
Sprint-2	Sustainability Analysis	USN-9	As a viewer, I can compare estimated CO■ savings across vehicle categories.	2	Medium	Divyanshu Choudhary
Sprint-2	Dashboard & Delivery	USN-10	As a project owner, I can combine the nine views into a dashboard, publish it to Tableau Public, and share the dashboard URL.	4	High	Divyanshu Choudhary

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 days	24 Oct 2026	29 Oct 2026	Not formally tracked	Not recorded
Sprint-2	13	6 days	31 Oct 2026	05 Nov 2026	Pending / not tracked	Pending
Sprint-3	0	Not planned	—	—	—	—
Sprint-4	0	Not planned	—	—	—	—

Velocity estimate

Two proposed sprints contain 13 story points each. Planned average velocity = 13 story points ÷ 6 days ≈ 2.17 story points/day. This is a planning estimate, not measured historical team velocity.

Burndown chart

A burndown chart tracks remaining work against time. Actual daily remaining-work values were not supplied, so a truthful burndown chart cannot be plotted from the current information. Record remaining story points each day and then plot the series.

Planning note: Sprint dates and story points are a proposed plan. Actual completion and release dates are marked as not tracked/not recorded rather than fabricated. Confirm the Team ID in MySkillWallet/college records before submission.