Communication

Field	Value
Date	29 October 2026
Team ID	[ENTER ACTUAL TEAM ID]
Project Name	EV Market Intelligence Dashboard
Maximum Marks	1 Mark

Communication Plan

The following is a proposed communication plan for the project. Replace the channels and participants with what the team actually used; do not report planned meetings as completed meetings.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily during active work	[Confirm: in-person / chat / call]	[Confirm team members]	Review progress and blockers.
2	Progress Update	Weekly	[Confirm channel]	Project team	Check worksheet and documentation completion.
3	Issue / Bug Discussion	As needed	[Confirm channel]	Relevant team members	Resolve data, aggregation, layout or publishing issues.
4	Stakeholder Review	Bi-weekly / as required	[Confirm channel]	Team and reviewer	Collect feedback on whether charts answer the scenarios.
5	Final Demo Rehearsal	Once before submission	[Confirm channel]	Demo participants	Check sequence, narration, links and dashboard readability.
6	Submission Check	Before final submission	[Confirm checklist / channel]	Project owner and team	Verify templates, PDF, workbook, dashboard and repository links.

Communication Challenges & Resolutions

S.No	Challenge / Risk	Resolution / Action
1	Dashboard sheets can appear clipped or overlap at the chosen dashboard size.	Use a consistent dashboard size, prefer tiled layout, adjust Fit options and re-check the full dashboard in view mode.
2	Some fields or measures can be confused (record count vs sales total; sum vs average).	Use explicit chart titles and aggregation labels; confirm the intended measure on each worksheet.
3	Evidence links and team details may be incomplete at submission time.	Use a final checklist and replace placeholders with verified team ID, repository, dashboard and demo links.